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RE:  Update on the 21 st Century Project 

The 21 st Century Project would like to provide an updated status of the statewide implementation of the 
new Human Resources Management System (HRMS)/Payroll system and share the progress that has 
occurred over the last year.  In our last status update, the Project introduced the progression from the 
Business Process Blueprint Phase to the Realization Phase.  During Realization, the Project team’s 
primary objective was to configure the new HRMS/Payroll system and identify and resolve potential 
gaps and issues.  These activities utilized the system design and data architecture information developed 
from the State business process information gathered during the Blueprint Phase from departments and 
other stakeholder groups. 

Although great progress has been made in configuring the new HRMS/Payroll system, the Project team 
identified gaps and issues that revealed the need to evaluate the Project schedule and its effort to date. 
These gaps and issues presented a significant impact to designing a system that would meet the State’s 
business requirements.  This evaluation lead to the development of a new Project approach and schedule 
that takes into account the time and effort needed to address these gaps and issues and to ensure a 
successful statewide implementation of the new system.  The original golive date of January 2008 has 
been delayed based on the need for a newly developed schedule. 

The original approach identified a phased functionality development and deployment schedule. The new 
schedule and approach will offer full functionality on the first golive deployment. The provision of full 
functionality will reduce risk by assuring that system testing is conducted with a fully integrated system. 
For example, a high priority for the Project is the ability to ensure the accuracy of employee payroll. The 
new approach reduces risk by assuring a full complement of functionality tests related to and part of the 
payroll process. The approach is being adjusted to increase upfront testing from five months to nine 
months.  Departments may be asked to participate in this testing effort. 

As a result of the changes, the HRMS/Payroll system will now be rolled out to State departments in a 
pilot and two deployments.  Departments will be notified a minimum of one year in advance of their 
scheduled deployment date.  To ensure your organization is prepared for the new system, the Project 
team will begin working with your department 912 months prior to and through to your scheduled go 
live date.  Preparing your workplace and workforce for the new system will minimize impacts to 
department productivity and is key to your successful transition to a new system. 

Presently, we are continuing to complete and unit test the configured areas of the system and the 
development of interfaces.  To finalize configuration of the system and prepare for further testing, the 
Project team intends to gather additional information from departments.  Over the next several months, 
your assistance in collecting the required information may be requested. 

Thank you for your continued support of the Project’s effort to transform Human Resources management 
for State government.  We look forward to working with you in the coming months.  Should you have 
any questions or need additional information, please contact Natalie Clohossey at (916) 3733719 or 
send an email to 21stcentury@sco.ca.gov.
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